

BILL NO. S-74-07-25.

SPECIAL ORDINANCE NO. S- 106-74

AN ORDINANCE approving Change Order No. 2
in connection with St. Joe Interceptor Sewers

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 for broadcasting of Perennial
Rye grass seed needed to prevent soil erosion with the following:

John Dehner, Inc.	\$ 2,160.00
Nobis Westropp	2,280.00
Earth Construction	5,850.00
Bercot, Inc.	4,400.00
Hipskind Asphalt	577.50
Earth Construction	4,160.00
Hipskind Asphalt	714.00
Hipskind Asphalt	784.00
TOTAL	\$20,925.50

as set out in the specifications, is hereby in all things ratified, confirmed and
approved.

SECTION 2. This Ordinance shall be in full force and effect from
and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY

CITY ATTORNEY

Read the first time in full and on motion by Mrses, seconded by Hinja, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 7-9-74

Charles W. Witterstern
CITY CLERK

Read the third time in full and on motion by Mrses, seconded by Stier, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES <u>8</u>	NAYS _____	ABSTAINED _____	ABSENT <u>1</u>	to-wit:
BURNS	<u>✓</u>	_____	_____	_____	
HINGA	<u>✓</u>	_____	_____	_____	
KRAUS	<u>✓</u>	_____	_____	_____	
MOSES	<u>✓</u>	_____	_____	_____	
NUCKOLS	_____	_____	_____	_____	<u>✓</u>
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	
STIER	<u>✓</u>	_____	_____	_____	
TALARICO	<u>✓</u>	_____	_____	_____	

DATE: 7-23-74

Charles W. Witterstern
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. A-106-74 on the 23rd day of July, 1974.

ATTEST: (SEAL)

Charles W. Witterstern
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of July, 1974, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Witterstern
CITY CLERK

Approved and signed by me this 24th day of July, 1974, at the hour of 4:00 o'clock P. M., E.S.T.

Sam H. Leland
MAYOR

Bill No. S-74-07-25

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with St. Joe Interceptor

Sewers

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr - Chairman

John Nuckols - Vice-Chairman

James S. Stier

William T. Hinga

Vivian G. Schmidt

W. C. Moses Jr

James S. Stier

William T. Hinga

Vivian G. Schmidt

DATE 7-23-76 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 266
 Board Order No. 72-1972
 Date _____

To: John Dehner, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
25-A	24,000	Broadcast Seeding Sq. Ft.	\$0.09		\$2,160.00
Total Decrease					
Total Increase					\$2,160.00
Net (Decrease) (Increase) Contract Price					\$2,160.00

The sum of \$ 2,160.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

JOHN DEHNER, INC.

Accepted by: *John Dehner* (Contractor)

Date JUN 5 1974

Recommended by: *Philip A. Baker* (W.P.C. Engr.)

Date June 12, 1974

Approved by: *Ronald L. Boman* (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 266

Board Order No. 72-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion in the area affected by the above resolution.

This item was necessitated due to the fact that no original bid item was in the contracts to provide for the erosion protection that is normally required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 1
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 267
 Board Order No. 73-1972
 Date _____

To: Nobis-Westropp Construction Company
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
32-A	19,000	Broadcast Seeding	\$0.12		\$2,280.00
Total Decrease					
Total Increase					\$2,280.00
Net (Decrease) (Increase) Contract Price					\$2,280.00

The sum of \$ 2,280.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) (~~extended~~) (~~reduced~~) by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Nobis-Westropp Const. Co., Inc.

Accepted by: David J. Westropp (Contractor)

Date June 5, 1974

Recommended by: Philip H. Della (W.P.C. Engr.)

Date June 12, 1974

Approved by: Ronald Z. Roman (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 267

Board Order No. 73-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion in
the area affected by the above resolution.

This item was necessitated due to the fact that no original bid item was
in the contracts to provide for the erosion protection that is normally
required in a job of this nature.

2. Will proposed change alter size of the Project? Yes No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible
soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 271
 Board Order No. 77-1972
 Date _____

To: Earth Construction & Engineering Co., Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
31-A	45,000	Broadcast Seeding	\$0.13		\$5,850.00
Total Decrease					
Total Increase					\$5,850.00
Net XXXXXXX (Increase) Contract Price					\$5,850.00

The sum of \$ 5,850.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Accepted by: Earth Const & Eng Co (Contractor)

Date June 74

Recommended by: W.P.C. Engr. (W.P.C. Engr.)

Date June 12, 1974

Approved by: Ronald L Bonar (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 271

Board Order No. 77-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion in the
area affected by the above resolution.

This item was necessitated due to the fact that no original bid item was
in the contracts to provide for the erosion protection that is normally
required in a job of this nature.

2. Will proposed change alter size of the Project? Yes No X
If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible
soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

RECEIVED JUN - 5 1974

Change Order No. 2
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 272
 Board Order No. 78-1972
 Date _____

To: Bercot-Gibson Construction Company, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
31-A	40,000	Broadcast Seeding	\$0.11		\$4,400.00
Total Decrease					
Total Increase					\$4,400.00
Net (Decrease) (Increase) Contract Price					\$4,400.00

The sum of \$ 4,400.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

BERCOT, INC.

Accepted by: *Saul Bercot* PRESIDENT (Contractor)

Date JUNE 6, 1974

Recommended by: *Philip H. Bell* (W.P.C. Engr.)

Date June 12, 1974

Approved by: *Ronald Z. Bonar* (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 272

Board Order No. 78-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion in the
area affected by the above resolution.

This item was necessitated due to the fact that no original bid item
was in the contracts to provide for the erosion protection that is
normally required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible
soil erosion will be eliminated.



Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 273
 Board Order No. 79-1972
 Date _____

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
28-A	8,250	Broadcast Seeding	\$0.07		\$577.50
Total Decrease					
Total Increase					\$577.50
Net (Decrease) (Increase) Contract Price					\$577.50

The sum of \$ 577.50 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Accepted by: David L. Hipskind (Contractor)

Date June 5, 1974

Recommended by: Philip R. Miller (W.P.C. Engr.)

Date June 12, 1974

Approved by: _____ (Owner)

Date _____

Ronald L. Boman

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 273

Board Order No. 279-1972

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for Change: To provide a temporary relief of soil erosion in the area affected by the above resolution.

This item was necessitated due to the fact that no original bid item was in the contracts to provide for the erosion protection that is normally required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X
If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. C-180-475
 Location St. Joe Interceptor

Resolution No. 275
 Board Order No. 81-1972
 Date _____

To: Earth Construction & Engineering Co., Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
30-A	32,000	Broadcast Seeding	\$0.13		\$4,160.00
Total Decrease					
Total Increase					\$4,160.00
Net (DECREASE) (Increase) Contract Price					\$4,160.00

The sum of \$4,160.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Accepted by: Earth Const. & Eng. Inc. (Contractor)

Date 6 June 74

Recommended by: Philip M. Heller (W.P.C. Engr.)

Date June 12, 1974

Approved by: Ronald L. Roman (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 275

Board Order No. 81-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion
in the area affected by the above resolution.


This item was necessitated due to the fact that no original bid item
was in the contracts to provide for the erosion protection that is normally
required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible
soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. G-180-475
 Location St. Joe Interceptor

Resolution No. 276
 Board Order No. 82-1972
 Date _____

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
30-A	10,200	Broadcast Seeding	\$0.07		\$714.00
Total Decrease					
Total Increase					\$714.00
Net (Decrease) (Increase) Contract Price					\$714.00

The sum of \$ 714.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Accepted by: David L. Hipskind (Contractor)

Date June 5, 1974

Recommended by: Philip H. Heller (W.P.C. Engr.)

Date June 12, 1974

Approved by: Ronald L. Bonar (Owner)

Date _____

Attested by: _____ (Clerk)

Date _____

Change Order No. 2

Resolution No. 276

Board Order No. 82-1972

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for Change: To provide a temporary relief of soil erosion in
the area affected by the above resolution.

This item was necessitated due to the fact that no original bid item
was in the contracts to provide for the erosion protection that is
normally required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X

If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the
possible soil erosion will be eliminated.


Chief Water Pollution Control Engineer

CONTRACT CHANGE ORDER

Change Order No. 2
 Project No. C-180-475, W.O. No. 72170
 Location St. Joe Interceptor

Resolution No. 277
 Board Order No. 83-1972
 Date _____

To: Hipskind Asphalt Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change			Change in Contract Price	
	Quantity	Description	Unit Price	Decrease	Increase
28-A	11,200	Broadcast Seeding	\$0.07		\$784.00
Total Decrease					
Total Increase					\$784.00
Net EXPENSE (Increase) Contract Price					\$784.00

The sum of \$ 784.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be in accordance with the specifications of this project.

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Accepted by: David L. Hipskind (Contractor) Date June 5, 1974
 Recommended by: [Signature] (W.P.C. Engr.) Date June 12, 1974
 Approved by: _____ (Owner) Date _____
Ronald Z. Bonar

Attested by: _____ (Clerk) Date _____

Change Order No. 2

Resolution No. 277

Board Order No. 83-1972

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for Change: To provide a temporary relief of soil erosion in
the area affected by the above resolution.

This item was necessitated due to the fact that no original bid item
was in the contracts to provide for the erosion protection that is
normally required in a job of this nature.

2. Will proposed change alter size of the Project? Yes _____ No X
If yes, explain.

3. Effect on operation and maintenance cost of this project.

The maintenance of the above will be decreased due to the fact the possible
soil erosion will be eliminated.


Chief Water Pollution Control Engineer

DIGEST SHEETTITLE OF ORDINANCE: Change Order #2 on St. Joe Interceptor SewersS. 74-0725DEPARTMENT REQUESTING ORDINANCE: Board of Public WorksSYNOPSIS OF ORDINANCE: Covers Change Orders #2 on St. Joe Interceptor Sewers
for broadcasting of Perennial Rye grass seed needed to prevent soil erosion.

Resolution 266 - John Dehner, Inc.	\$ 2,160.00
267 - Nobis Westropp	2,280.00
271 - Earth Construction	5,850.00
272 - Bercot, Inc.	4,400.00
273 - Hipkind Asphalt	577.50
275 - Earth Construction	4,160.00
276 - Hipkind Asphalt	714.00
277 - Hipkind Asphalt	<u>784.00</u>
TOTAL	\$20,925.50

EFFECT OF PASSAGE: Prevention of ground erosion problem.EFFECT OF NON-PASSAGE: Probably costly situation in future to correct erosion.

MONEY INVOLVED (Direct Costs, Expenditures, Savings): _____

\$20,925.50 additional to contracts. Project funded by Federal, State & City.

ASSIGNED TO COMMITTEE (J.N.):

Public Works